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- * UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

iSEZ, 
1 REGION II 

EDISON. NEW JERSEY Q8837 

July 1, 1991 

Mr. William Deininger 
Contract Administrator 
Metcalf & Eddy of New York, Inc. 
303 South Broadway 
Tarrytown, NY 10591 

RE: Administrative Order on Consent, Index No. II 
CERCLA 10206 

Dear Bill: 

This will confirm our phone conversation of June 28, 1991 re
garding the temporary stoppage of the removal action at the 
Nelson Galvanizing site. I had called you in your capacity 
as the Designated Coordinator, named pursuant to Paragraph 31 
of the above referenced order (the "Order"). The Order has 
been signed by Respondents Nelson Galvanizing, Inc., Nelson 
Foundry, Inc., and John T. Sweeney, Jr. As we discussed, of 
particular concern to me was the lack of prior notification 
to me that the accumulation of empty drums and 3 roll-off 
containers would result in the cessation of removal activities 
due to lack of physical space. Notification of the occurrence 
of an event constituting a significant change in conditions or 
which could delay performance of any activity under the Order 
is required pursuant to Paragraphs 43 and 72 of the Order. 

I was advised by my Counsel, Michael Mintzer, that in response 
to a phone call on June 28, 1991 from Charles Warren, attorney 
for Respondents under the Order, Mr. Mintzer discussed with 
Mr. Warren the situation concerning this temporary stoppage 
and the failure to provide notice to EPA. 

With respect to the disposal of the bulked salts, I informed 
you that our RCRA office had analyzed samples and discovered 
high levels of lead, in the 85 ppm range. Accordingly, if the 
salts are a hazardous waste, and a recycler cannot be located, 
the salts will have to be disposed of as a RCRA waste. Any 
delay beyond the week of July 19th in either shipping for 
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off-site disposal or otherwise having an unconditional commit
ment for a date certain for such shipment would be unwarranted. 
We also discussed the removal of the now-cleaned empty plastic 
and metal 55 gallon drums. These containers can be immediately 
taken to a scrap dealer, and you stated that you would provide 
a truck if necessary to haul the containers off-site. Hopefully 
the 'log-jam' in the rear of the facility will be alleviated to 
some extent by disposing of the empty drums, and the removal of 
the salts will further eliminate the problem and allow the 
removal action to expeditiously proceed. In the future, should 
anything occur that would warrant a temporary stoppage of re
moval activities at the site, either myself or my supervisor 
Bruce Sprague, must be immediately informed of the situation 
as per the appropriate provisions of the Order. 

Another matter, which we did not discuss, is the situation with 
the overhead crane. I noted from the latest weekly report, 
dated Juno 25, 9991, that the crane is s'tili not operating. Un
less it has been repaired subsequent to that last report, I 
believe it should be returned to working order immediately so 
that it will be available for use. If there is any unwilling
ness to expend funds for repair or replacement of any equip
ment, this should be immediately reported as per the appro
priate provisions of the Order. 

Thank you for yoUr continued cooperation in this matter. 

Sincerely yours, 

Paul L. Kahn 
On-Scene Coordinator 
Response and Prevention Branch 

cc: J. T. Sweeney Jr. 

bcc: M. Mintzer, 2-ORC 
A. Kelly, 2-RCRA 




